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CONTRACT NO. i{‘{ TASK NO.

s

X1

T0:

DATE

6 July 1970

INSPECTION REPORT NO. (If final, ‘sgmstate)

P

ESTIMATED COMPLETION DATE

September 1970

NAME OF CONTRACTOR

25X1

FL DF COMMODITY OR SERVICE

Light Source Study

; THE CTONTRACTOR 15 ON SCHEDULE

YES

[7] v

‘ PER CENT DF WORK COMPLETED - 307

; PER CENT OF FUNDS EXPENDED - 30%

THE CONJRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS YES HO IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

: HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE,
i DURING THE PERIDD? YES NO (If yes,
; ] B8

give details on reverse side.)

HAS GODVERNMENT-DOWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERI10OD?
{If yes, indicate items, Quantity, and cost on reverse side.)

OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

v [

INCENT I VES

1S THIS AN INCENTIVE CONTRACT [ ~es b KT
tF YES. CHECK TYPE
TnsY AWARD PERFORMANCE DELIVERY
0 S 0 O

NOTE : -
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. {:] DUTSTANDING 4. [:] ABOVE AVERAGE 7. [:] UNSATISFACTORY
2. D EXCELLENT S. m AVERAGE
3, YERY GOOD €. [:] MINIMUM ACCEPTABLE
1F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE tNDICATE
REASONS DN REVERSE SIDE,
RECOMMENDED ACT ION
f CONTINUE AS PROGRAMMED T D WITHHOLD PAYMENT PENDING
‘ SATISFACTORY PERFORMANCE
! D CLOSE DUT > l___] OTHER (Specify)
1F THIS 15 A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE JTEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE IKCLUDE, WHERE
. APPLICABLE, THE FOLLOWING: ' ~
:
%
1
. DOES NOT DOES NOT
! ITEM . . ITE . .
’ REC*D APPLY TEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT ~
PRODUCTION AND/DR OTHER ' SPECIAL TOOLING ' N
END 1TEMS ’
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR
29 June 1970
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NGA Review Complete
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NARRATIVE REPORT L] INTERIM [] FisAL

¢

The contractor has promiged reports bub none have been received yet.

The total funds committed to this contract are

Approved For Release 2005/02/17 : CIA-RDP78B04770A001100080006-7

The contractor has started testing various light grid and light box
configurations. It took a while for the contractor to get working on this
project duc to the workload of the plant and the lead time required for

parts, but the contractor anticipates no problem in meeting the schedule.
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